

28 October 1986

MEMORANDUM FOR: Chief, INTERNET Control Center
FROM: Chief, Field Engineering Division
SUBJECT: INTERNET Control Console

1. The console contract action has been deferred by C/ESG. Completion of this facility will be therefore delayed beyond the early July estimate quoted in the contractor's proposal. The ICC thus will be operating without any facilities and without the ability to demonstrate its functionality.

2. The incurred delay will be at least one for one until the proposal is processed.



STAT

cc: INTERNET File